
State Of California 

M e m o r a n d u m  

The Resources Agency of California 

Dab: January 3,2008 
Telephone: (91 6) 654-4640 

TO: Vice Chair James Boyd, Presiding Member 
Chairman Jackalyne Pfannenstiel, Associate Member 

From: California Energy Commission - Felicia Miller 
1616 Ninth street Project Manager 
Sacramento, CA 9681WS12 

Subject: SAN GABRIEL GENERATING STATION PROJECT (07-AFC-2) STATUS REPORT 3 

Pursuant to the Committee Scheduling Order dated July 12, 2007, the following is staffs 
Status Report 3 for the proposed San Gabriel Generating Station (SGGS) Project. 

Current Issues and Activities for Resolution 
Staff continues to analyze the Application for Certification (AFC) for the proposed SGGS 
project. Staff is awaiting information regarding an applicant-proposed blend of 
groundwater with reclaimed water that will be used for the both inlet air cooling and 
steam-cycle makeup at the SGGS project. The applicant has indicated staff will receive 
this information in early 2008. 

The City of Rancho Cucamonga provided comments on the AFC. These comments 
included a discussion regarding the need for a local conditional use permit, approval of a 
variance for the two boiler stacks which exceed the height limit, a review of the proposed 
project by the Engineering, Building & Safety, and Fire Departments, and design 
standards recommendations. The City recommends that additional review to determine if 
the proposed project is consistent with the City's standards is necessary. Staff continues 
to work with the City and the applicant to address local ordinances, regulations and 
standards. 

The schedule has been affected by the South Coast Air Quality Management District's 
(SCAQMD) delay in issuing a Preliminary Determination of Compliance (PDOC). 
Additional delays in the district's process indicate the PDOC may not be issued sooner 
than March 2008. Staff will continue to work closely with the SCAQMD to support the 
processing of the SGGS application and analysis of potential air quality impacts. 

Schedule 
Staff is now working towards the following revised schedule based upon this current 
information: 
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Committee's Initial & Staff's Proposed Schedule 
San Gabriel Generating Station Project 

* Numerous projects requiring Determinations of Compliance from the South Coast AQMD will require additional 
staff time to analyze and prepare staff assessments. 
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